



## MILESTONE 1 PROGRESS EVALUATION

*Breaking down barriers between carriers*

## Milestone 1 Progress Matrix

Document	Ernie	Mike	Lindsay	Erik	Dion
Requirements	45%	45%	0%	10%	0%
Testing	0%	5%	95%	0%	0%
Design	10%	0%	0%	90%	0%

## Milestone 2 Task Matrix (Tentative)

Task	Ernie	Mike	Lindsay	Erik	Dion
<b>Client Application</b> (Basic Functionality)	20%	45%	10%	15%	10%
<b>Server Application</b> (Basic Functionality)	45%	15%	5%	25%	10%
<b>Communication Between Apps</b>	30%	30%	10%	15%	15%
<b>Database Schema Implementation</b>	10%	5%	0%	80%	5%

## Sponsor Feedback on Milestone 2 Tasks

### Task 1:

---

---

### Task 2:

---

---

### Task 3:

---

---

### Task 4:

---

---

X

---

Dr. Richard Ford

## Sponsor Evaluation

Please Indicate Your Review Below (1 = poor, 10 = excellent)										
<b>Ernie</b>	1	2	3	4	5	6	7	8	9	10
<b>Mike</b>	1	2	3	4	5	6	7	8	9	10
<b>Lindsay</b>	1	2	3	4	5	6	7	8	9	10
<b>Erik</b>	1	2	3	4	5	6	7	8	9	10
<b>Dion</b>	1	2	3	4	5	6	7	8	9	10

**X**

---

Dr. Richard Ford