

Milestone 3 Progress Matrix

Document	Ernie	Mike	Lindsay	Erik	Dion
Client Communication	25%	70%	0%	5%	0%
Server Communication	10%	10%	0%	80%	0%
XML Parsing	30%	40%	0%	30%	0%
XML Serialization	5%	45%	45%	0%	5%
GPS Integration	15%	0%	0%	10%	75%

Milestone 4 Task Matrix (Tentative)

Task	Ernie	Mike	Lindsay	Erik	Dion
Account Creation	30%	35%	0%	35%	0%
Buddy List Management	20%	20%	20%	20%	20%
Client Application Interface	10%	10%	40%	0%	40%

Sponsor Feedback on Milestone 4 Tasks

Tasks 1-3:

X

Dr. Richard Ford

Sponsor Evaluation

Please Indicate Your Review Below (1 = poor, 10 = excellent)										
Ernie	1	2	3	4	5	6	7	8	9	10
Mike	1	2	3	4	5	6	7	8	9	10
Lindsay	1	2	3	4	5	6	7	8	9	10
Erik	1	2	3	4	5	6	7	8	9	10
Dion	1	2	3	4	5	6	7	8	9	10

X

Dr. Richard Ford