

## Milestone 1 Progress Matrix

Task	Ernie	Mike	Lindsay	Erik	Devin
Client Backend	0%	100%	0%	0%	0%
Client GUI	0%	0%	0%	0%	100%
Server Application	0%	0%	0%	100%	0%
Website	100%	0%	0%	0%	0%
Documentation	0%	0%	100%	0%	0%

## Milestone 2 Task Matrix (Tentative)

Task	Ernie	Mike	Lindsay	Erik	Devin
Client Backend	0%	100%	0%	0%	0%
Client GUI	0%	0%	0%	0%	100%
Server Application	0%	0%	0%	100%	0%
Website	100%	0%	0%	0%	0%
Documentation	0%	0%	100%	0%	0%

## Sponsor Feedback on Milestone 2 Tasks

### Tasks 1-3:

---

---

X

---

Dr. Richard Ford

## Sponsor Evaluation

Please Indicate Your Review Below (1 = poor, 10 = excellent)										
<b>Ernie</b>	1	2	3	4	5	6	7	8	9	10
<b>Mike</b>	1	2	3	4	5	6	7	8	9	10
<b>Lindsay</b>	1	2	3	4	5	6	7	8	9	10
<b>Erik</b>	1	2	3	4	5	6	7	8	9	10
<b>Dion</b>	1	2	3	4	5	6	7	8	9	10

X

---

Dr. Richard Ford