

Milestone 2 Progress Matrix

Completed Items

Client Backend

- Sanity Testing
- Maintenance and bug fixes
- XML form updates
- GUI integration

Client GUI

- Multithreaded implementation
- Backend integration
- Add, remove, buddy list, buddy request

Application Server

- XML form updates
- Maintenance and bug fixes
- SQL fixes

Website

- Registration and validation page updates
- Profile view
- Map buddy locations
- Mobile Map generation

Task	Ernie	Mike	Lindsay	Erik	Devin
Client Backend	0%	100%	0%	0%	0%
Client GUI	0%	15%	0%	0%	85%
Server Application	5%	5%	0%	90%	0%
Website	90%	0%	0%	10%	0%
Testing System Configuration	0%	0%	100%	0%	0%

Milestone 3 Task Matrix (Tentative)

Client Backend

- Test

Client GUI

- Test
- Integrate map-view of buddies, update settings, Stolen PhoneTrak

Application Server

- Test and Maintenance

Website

- Add buddy, remove buddy, etc
- More Ajax goodness

Video and Demonstration

- Create video
- Set up booth

Task	Ernie	Mike	Lindsay	Erik	Devin
Client Backend	0%	100%	0%	0%	0%
Client GUI	0%	0%	0%	0%	100%
Server Application	0%	0%	0%	100%	0%
Website	100%	0%	0%	0%	0%
Testing	0%	0%	100%	0%	0%
Video & Demonstration	34%	33%	0%	0%	33%

Sponsor Feedback on Milestone 2 Tasks

Tasks:

X

Dr. Richard Ford

Sponsor Evaluation

Please Indicate Your Review Below (1 = poor, 10 = excellent)										
Ernie	1	2	3	4	5	6	7	8	9	10
Mike	1	2	3	4	5	6	7	8	9	10
Lindsay	1	2	3	4	5	6	7	8	9	10
Erik	1	2	3	4	5	6	7	8	9	10
Dion	1	2	3	4	5	6	7	8	9	10

X

Dr. Richard Ford